

收入標提料統計表

計畫名稱：108-
110年旗山溪與荖濃溪匯流口疏濬作業

頁次：1 / 1

製表日期：2022/01/12

收入標名稱	開始提料日期	結束(最新)提料日期	承包總量(噸)	已出料金額	總車次	累計提料量(噸)	剩餘提料量(噸)	完成百分比
吉祥	2020/12/09	2020/12/27	43,808.00	4,686,407	1,584	43,798.20	9.80	99.98%
翔聯	2021/01/05	2021/02/03	43,808.00	4,258,047	1,339	43,449.46	358.54	99.18%
祥發	2021/03/23	2021/04/15	43,808.00	2,614,213	809	26,675.64	17,132.36	60.89%
來順成	2020/12/22	2021/01/13	43,808.00	4,207,320	1,459	43,808.00	0.00	100.00%
石屏	2021/01/12	2021/03/05	43,808.00	4,207,295	1,365	43,807.74	0.26	99.99%
海翔	2021/03/08	2021/03/26	43,808.00	2,116,246	687	22,035.05	21,772.95	50.30%
名砂	2021/09/29	2021/11/02	43,808.00	4,207,305	1,364	43,807.84	0.16	99.99%
協隆	2021/09/10	2021/09/29	43,808.00	4,207,316	1,363	43,807.96	0.04	99.99%
寶旺	2021/10/01	2021/11/11	43,808.00	4,207,320	1,425	43,808.00	0.00	100.00%
鴻林	2021/11/02	2021/11/15	43,808.00	4,207,318	1,377	43,807.98	0.02	99.99%
九地	2021/11/13	2021/11/23	43,808.00	4,206,843	1,380	43,803.03	4.97	99.99%
大地春	2020/12/28	2021/01/05	43,808.00	4,643,648	1,400	43,808.00	0.00	100.00%
石裕	2021/11/11	2021/12/08	43,808.00	4,206,766	1,366	43,802.23	5.77	99.99%
協震	2021/11/24	2022/01/11	43,808.00	4,206,967	1,349	43,804.32	3.68	99.99%
里一	2021/12/08	2022/01/12	43,808.00	3,107,831	1,001	32,359.76	11,448.24	73.87%
屏里	2021/12/28	2022/01/12	43,808.00	985,178	330	10,258.00	33,550.00	23.42%
吉詠	2021/01/19	2021/01/28	43,808.00	4,599,839	1,331	43,807.99	0.01	99.99%
長興	2021/03/03	2021/03/22	43,808.00	4,599,840	1,396	43,808.00	0.00	100.00%
眾和	2021/01/07	2021/01/20	43,808.00	4,599,838	1,325	43,807.98	0.02	99.99%
奇富	2020/12/09	2020/12/24	43,808.00	4,468,415	1,736	43,807.99	0.01	99.99%
允力	2020/12/09	2020/12/23	43,808.00	4,380,799	1,760	43,807.99	0.01	99.99%
尚億	2021/09/10	2021/10/06	43,808.00	4,336,692	1,372	43,804.97	3.03	99.99%
筆數：22			963,776.00	87,261,443	28,518	879,486.13	84,289.87	